

Town of Worcester
Special Town Board Meeting
May 23rd, 2024

Call to Order – Chairman Paul Precour called the meeting to order at 9:30 a.m. at the Worcester Town Hall. Present were Supervisor Jim Michler, Supervisor Jeremy Pesko and Clerk/Treasurer Alli Mathys. There were 3 visitors.

Review Bass Lake Rd for preparation for blacktopping – Left town hall at 9:30 a.m. and returned at 10:50 a.m. Everything is all ready to go and trees are ribboned off to begin cutting. Rick Kilty will handle bulldozing and backhauling. Norvado will need to be present when the tree stumps are taken out. Next steps are to expand road, fill shoulder, add a ditch to give an area to push snow during wintertime, and then install 15-18 ft culvert. Also discussed Bass Lake boat landing and getting a quote on concrete apron and blacktopping to edge or precast concrete to edge of water.

Preconstruction Zoom Meeting on Solberg Lake Bridge – Zoom Meeting started at 11:00 a.m. Discussed roadcrew taking care of the signage for traffic detours, ordering asap. Project start date is planned for August 5th, with a September 27th completion date. Will start earlier if time allows. The start date was moved back due to DNR not allowing the project to start until after June 15th, so the crew took on another job in the meantime. Okay to pay any outstanding bills every month after board approves checks at monthly meeting.

Adjourn Meeting – Motion by Jim Michler, second by Paul Precour to adjourn meeting at 12:18 p.m. Motion carried.

Alli Mathys, Clerk/Treasurer